

25X1A

TO: Inspection Branch/PD/OL

DATE 7 December 1962

REPORT PERIOD: November 1962

CONTRACT # [REDACTED]

REPORT # [REDACTED]

(If final, so state)

25X1A

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Enlarger, 10,20,40X

Classification [REDACTED]

25X1A

No. Of Prototypes [REDACTED] Contract Completion Date November 1962

The Contract is on schedule: X Yes [REDACTED] No

The Contractor will remain within his allocated funds: X Yes [REDACTED] No

An extension of time will be necessary: [REDACTED] Yes X No

All phases of the technical progress are satisfactory: X Yes [REDACTED] No

The overall performance of this Contractor is: X Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

[REDACTED] Subject to Improvement

[REDACTED] Unsatisfactory

Comments: Priority delivery schedule - NPIC/PSD - 1; APIC - 2 & 12; SAC - 4 & 8; Army - 11; Navy/FIC - 5; ACIC - 6 & 10; SPPL - 7; PSD - 9. Installation by [REDACTED] required.

25X1A

*All delivered except Army - 11.*

## Declass Review by NIMA / DoD

Recommended Action: [REDACTED]

Date of last visit to Contractor's Plant: [REDACTED]

25X1A

Inspected by: [REDACTED]

25X1A

Division & Extension P&DS [REDACTED]

**SECRET**

25X1A

TO: Inspection Branch/PD/OL

DATE 9 November 1962

REPORT PERIOD: October 1962

CONTRACT # [REDACTED]

REPORT # (If final, so state)

25X1A

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Enlarger Classification Secret

No. Of Prototypes [REDACTED] Contract Completion Date November 1962

The Contract is on schedule: X Yes [REDACTED] No

The Contractor will remain within his allocated funds: X Yes [REDACTED] No

An extension of time will be necessary: [REDACTED] Yes X No

All phases of the technical progress are satisfactory: X Yes [REDACTED] No

The overall performance of this Contractor is: X Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. [REDACTED] Subject to improvement  
[REDACTED] Unsatisfactory

Comments: Following have been delivered: NPIC/DMD - 1, APIC - 2 & 12, SAC - 4 & 8, Navy/PIC - 5, ACIC - 6, SEPL - 7.

25X1A

The following are yet to be installed by [REDACTED] Army - 11, ACIC - 10, and FTD - 9.

Recommended Action: [REDACTED]

Date of last visit to Contractor's Plant: [REDACTED]

Inspected by: [REDACTED]

Division & Extension TP&DS [REDACTED]

25X1A  
25X1A